

# BIC EUDR Practicalities Report 11

## Project update: April 2026

### Current project status:

7/7 weeks completed,

2/2 weeks to refine the deliverables before publication

### Summary of current position:

- The Task and Finishing Working Group (T&FWG) small review team met once during April to discuss the latest position on EUDR. The main points of discussion being
  - The BIC Environmental Consultant has revised the current guidance documentation, and this is currently with the project team for review,
  - A list of paper-based items that fall into Chapters 48 and 49 has been created for inclusion in the new guidance documentation,
  - The small review team commented on the changes to the report and further amendments are required,
  - One member of the team did create a map of how EUDR might look in the future
  - The small review team is waiting for the end of April to see what the EU Commissions report says. It is due to meet again in early May to discuss the report,
  - The full EUDR project team will then meet once the EU Commission's report has been reviewed.

### Initial Deliverables Achieved to Date:

- The EUDR Practicalities - A Fast Track report has been approved and published,
- The EUDR Helpful Information has been approved and published,
- The four data flow maps have been approved and published,

### Next steps:

- Review the EU Commissions report due 30 April 2026,
- Complete the FAQs, although this is a working document.

Simon Crump, Environmental Consultant for BIC, 1st May 2026