

## **BIC EUDR Practicalities Report 14**

### **Project update: June 2026**

**Current project status:**

**7/7 weeks completed,**

**2/2 weeks to refine the deliverables before publication**

#### **Summary of current position:**

The Task and Finishing Working Group (T&FWG) small review team met once, and the full team did not meet during June to discuss the latest position on EUDR. The main points of discussion being

- The small review team looked at all the maps created last year to see what need to be modified considering EUDR V2,
- The project consultant then modified the maps and circulated them to the whole EUDR team for approval
- Work continues to update the EUDR documentation

#### **Initial Deliverables Achieved to Date:**

- The EUDR Practicalities - A Fast Track report has been approved and published,
- The EUDR Helpful Information has been approved and published,
- The four data flow maps have been approved and published,

#### **Next steps:**

- Complete the revision of the EUDR documentation and maps,
- The Team and BIC Executive Director to review and approve the revised documentation.

Simon Crump, Environmental Consultant for BIC, 1st June 2026