

BIC EUDR Practicalities Report 15

Project update: July 2026

Current project status:

7/7 weeks completed,

2/2 weeks to refine the deliverables before publication

Summary of current position:

The Task and Finishing Working Group (T&FWG) the full team met once during July to discuss the latest position on EUDR. The main points of discussion being

- The project consultant then modified the maps and circulated them to the whole EUDR team for approval. The team approved the reports and maps with changes
- The EUDR documentation was updated and sent to the BIC Executive Director for approval.
- The BIC Executive Director has amended the documents, and the project consultant now needs to make the changes

Initial Deliverables Achieved to Date:

- The EUDR Practicalities - A Fast Track report has been revised by the project team and the BIC Executive Director,
- The EUDR Helpful Information has been revised by the project team and the BIC Executive Director,
- The four data flow maps have been revised and reduced to three maps by the project team and the BIC Executive Director. It was determined that the POD map was no longer required.

Next steps:

- Complete the revision of the EUDR documentation and maps,
- The BIC Executive Director to review and approve the revised documentation.

Simon Crump, Environmental Consultant for BIC, 3rd August 2026