

BIC EUDR Practicalities Report 16

Project update: August 2026

Current project status:

7/7 weeks completed,

2/2 weeks to refine the deliverables before publication

Summary of current position:

The Task and Finishing Working Group (T&FWG) the full team met once during August to discuss the latest position on EUDR. The main points of discussion being

- The T&FWG decided not to meet again until October after the EU Commission has published the latest FAQs due in September
- The T&FWG will then discuss the FAQs to see if they answer the outstanding queries that the team has
- The project consultant completed the modifications to the revised documentation
- The BIC Executive Director has approved the revised documentation
- The prevised documentation has been published on the [BIC Website](#)

Initial Deliverables Achieved to Date:

- The EUDR Practicalities - A Fast Track report has been approved by the BIC Executive Director and published on the BIC Website,
- The EUDR Helpful Information has been approved by the BIC Executive Director and published on the BIC Website,
- The four data flow maps have been revised and reduced to three maps by the project team and the BIC Executive Director. It was determined that the POD map was no longer required. These maps have been approved by the BIC Executive Director and published on the BIC Website

Next steps:

- Review the new set of FAQs when they come out in September.

Simon Crump, Environmental Consultant for BIC, 1st September 2026