

BIC EUDR Practicalities Report 17

Project update: September 2026

Current project status:

7/7 weeks completed,

2/2 weeks to refine the deliverables before publication

Summary of current position:

The Task and Finishing Working Group (T&FWG) did not meet in September. The EU Commission has now published its updated EUDR FAQs. These are being reviewed by the team and will be discussed in the October meeting.

Initial Deliverables Achieved to Date:

- The EUDR Practicalities - A Fast Track report has been approved by the BIC Executive Director and published on the BIC Website,
- The EUDR Helpful Information has been approved by the BIC Executive Director and published on the BIC Website,
- The four data flow maps have been revised and reduced to three maps by the project team and the BIC Executive Director. It was determined that the POD map was no longer required. These maps have been approved by the BIC Executive Director and published on the BIC Website

Next steps:

- Update the BIC helpful guides with any information that comes out of the new FAQs.

Simon Crump, Environmental Consultant for BIC, 1st October 2026