

## BIC Data Recipient Best Practice Project

**Update: January 2025**

### Summary of current position:

- Minimal progress during January due to other BIC project commitments.
- Progress focused on finalising the current deliverables already in draft and researching the remaining deliverables.
- Next full project meeting, T&FWG5, scheduled for 13 February.
- The status of the project deliverables is as follows:

#	Deliverable	Status
1a	Project Foundations	Published: Supply Chain Map, Glossary and Stakeholder Roles and Responsibilities documents.
1b	Project Foundations	Non-ONIX standards captured for reference and incorporated into separate deliverables as required.
1c	Project Foundations	Publication pending subject to final review: Pathway to ONIX Business Case.
2a	Data Collection	Research and input on-going. Conversation with EDItEUR regarding deliverable group queries.
2b	Data Collection	Publication pending subject to final review: Trading Partner Requirements.
2c	Data Collection	Current iterations of industry standards captured for reference and incorporated into separate deliverables as required.
3a	Data Management	Research and input on-going. Conversation with EDItEUR regarding deliverable group queries.
3b	Data Management	Publication pending subject to final review: Product Record Deletions and Price & Availability.
4	Other Outcomes and Recommendations	No action at this stage.

### Deliverables achieved to date:

- Three deliverables published.

### Next steps:

- Sign off current draft deliverables and publish: Pathway to ONIX Business Case, Trading Partner Requirements, Product Record Deletions and Price & Availability.
- Draft the remaining deliverables based on research and project team input.

Stephen Long, BIC Consultant  
7 February 2025