

BIC Data Recipient Best Practice Project

Update: May 2025

Summary of current position:

- All deliverables finalised and sent for branding prior to publication.
- The Project Closure Report has been drafted.
- The project has now closed.
- The status of the project deliverables is as follows:

#	Deliverable	Status
1a	Project Foundations	Published: Supply Chain Map, Glossary and Stakeholder Roles and Responsibilities documents.
1b	Project Foundations	Non-ONIX standards captured for reference and incorporated into separate deliverables as required.
1c	Project Foundations	To publish: Pathway to ONIX Business Case.
2a	Data Collection	To publish: Implied vs. Express Licences.
2b	Data Collection	To publish: Trading Partner Requirements.
2c	Data Collection	Current iterations of industry standards captured for reference and incorporated into separate deliverables as required.
3a	Data Management	To publish: Block Updates vs. Delta Updates.
3b	Data Management	To publish: Product Record Deletions.
3c	Data Management	To publish: Price & Availability.
3d	Data Management	To publish: Field Dependencies.
4	Outcomes and Recommendations	To publish: Troubleshooting.

Deliverables achieved to date:

- Three deliverables published.
- Three deliverables ready to publish.
- Five deliverables awaiting branding prior to publication.

Next steps:

- All deliverables completed. These will be published and made available in consolidated form once branded.

Stephen Long, BIC Consultant
3 June 2025