

BIC Data Recipient Best Practice Project

Update: April 2025

Summary of current position:

- T&FWG7 has taken place, with all current draft deliverables reviewed and next steps agreed.
- The status of the project deliverables is as follows:

#	Deliverable	Status
1a	Project Foundations	Published: Supply Chain Map, Glossary and Stakeholder Roles and Responsibilities documents.
1b	Project Foundations	Non-ONIX standards captured for reference and incorporated into separate deliverables as required.
1c	Project Foundations	To publish: Pathway to ONIX Business Case.
2a	Data Collection	Implied vs. Express Licences: Incorporates project member feedback. To prepare for publication.
2b	Data Collection	To publish: Trading Partner Requirements.
2c	Data Collection	Current iterations of industry standards captured for reference and incorporated into separate deliverables as required.
3a	Data Management	Block Updates vs. Delta Updates: In draft. To incorporate project member feedback prior to publication.
3b	Data Management	To publish: Product Record Deletions.
3c	Data Management	Price & Availability: Incorporates final project member feedback. To prepare for publication.
3d	Data Management	Field Dependencies: Incorporates final project member feedback. To prepare for publication.
4	Outcomes and Recommendations	Problem Resolution: Incorporates final project member feedback. To prepare for publication.

Deliverables achieved to date:

- Three deliverables published.
- Three deliverables ready to publish.
- Four deliverables to be prepared for publication.
- One deliverable requiring further revisions prior to preparation for publication.

Next steps:

- Complete write up of actions and decisions from T&FWG7.
- Finalise revisions to one draft deliverable.
- Brand and publish the remaining deliverables.
- Draft Project Closure Report.

Stephen Long, BIC Consultant
14 May 2025