

BIC Data Recipient Best Practice Project

Update: March 2025

Summary of current position:

- T&FWG6 has taken place, with all current draft deliverables reviewed and next steps agreed.
- The status of the project deliverables is as follows:

#	Deliverable	Status
1a	Project Foundations	Published: Supply Chain Map, Glossary and Stakeholder Roles and Responsibilities documents.
1b	Project Foundations	Non-ONIX standards captured for reference and incorporated into separate deliverables as required.
1c	Project Foundations	Awaiting publication: Pathway to ONIX Business Case.
2a	Data Collection	Implied vs. Express Licences: In draft. To incorporate project member feedback.
2b	Data Collection	Awaiting publication: Trading Partner Requirements.
2c	Data Collection	Current iterations of industry standards captured for reference and incorporated into separate deliverables as required.
3a	Data Management	Block Updates vs. Delta Updates: In draft. To incorporate project member feedback.
3b	Data Management	Awaiting publication: Product Record Deletions.
3c	Data Management	Price & Availability: In draft. To incorporate latest project member feedback.
3d	Data Management	Field Dependencies: In early draft. Not yet ready to circulate for review and comment.
4	Outcomes and Recommendations	Problem Resolution: In early draft. Not yet ready to circulate for review and comment.

Deliverables achieved to date:

- Three deliverables published, with three pending publication, one requiring more work and four more in draft.

Next steps:

- Complete write up of actions and decisions from T&FWG6. Schedule final project review meeting, T&FWG7.
- Brand and publish: Pathway to ONIX Business Case, Trading Partner Requirements and Product Record Deletions.
- Complete drafts of the remaining deliverables and circulate for feedback prior to publication.

Stephen Long, BIC Consultant
3 April 2025