

BIC Sustainability and Environmental Data Reporting Project Part 2

Project update: April 2025

Current project status: Green – 7.0% completed

Summary of current position:

- The Task and Finishing Working Group (T&FWG) only held one meeting in April,
- The project consultant created a spreadsheet for the T&FWG to capture the findings of their research into all the Publishing Declares organisations,
- The T&FWG are currently filling in the spreadsheet.

Initial Deliverables Achieved to Date:

- Agreement on the scope and deliverables for the project,
- A spreadsheet to capture the T&FWG's research into the organisations signed up to Publishing Declares.

Next steps:

- The T&FWG to review what data the organisations who have signed up to Publishing Declares are reporting on.

Simon Crump, Environmental Consultant for BIC, 1st May 2025