

## **BIC Design for Recycling; Part 3 Manufactured Book to End-of-Life**

**Project update: July 2025**

**Current project status: Green – 36% completed**

### **Summary of current position:**

- The Task & Finishing Working Group (T&FWG) did not meet in July as the Project Consultant dedicated all their time to the BIC EUDR Practicalities Project,
- The meeting talked about the returns process and what packaging is used in that process. The T&FWG is now researching the packaging used in the returns process.
- The T&FWG has been tasked with thinking about how the data can be displayed generally in the final report.

### **Initial Deliverables Achieved to Date:**

- Waiting for the T&FWG to provide Information about the returns process,
- A draft version of the final report has been sent to the T&FWG for review

### **Next steps:**

- The T&FWG to provide information about the returns process,
- The T&FWG to review how to display the data in the final report,
- Review the gaps in the supply chain,
- The project is on hold during July while the project consultant works on the EDUR Practicalities Project.

Simon Crump, Environmental Consultant for BIC, 4th August 2025.