

BIC Design for Recycling; Part 3 Manufactured Book to End-of-Life

Project update: August 2025

Current project status: Green – 36% completed

Summary of current position:

- The Task & Finishing Working Group (T&FWG) did not meet in August even though the BIC EUDR Practicalities Project ended at the end of July, the project consultant was involved with the writing up of the project for a further two weeks,
- The T&FWG has been tasked with thinking about how the data can be displayed generally in the final report.

Initial Deliverables Achieved to Date:

- Waiting for the T&FWG to provide Information about the returns process,
- A draft version of the final report has been sent to the T&FWG for review

Next steps:

- The T&FWG to provide information about the returns process,
- The T&FWG to review how to display the data in the final report,
- Review the gaps in the supply chain,
- Arrange a meeting of the T&FWG to start the project again.

Simon Crump, Environmental Consultant for BIC, 1st September 2025.