

BIC Design for Recycling; Part 3 Manufactured Book to End-of-Life

Project update: October 2025

Current project status: Green – 46% completed

Summary of current position:

- The Task & Finishing Working Group (T&FWG) did not meet in October,
- The T&FWG agreed that there was enough information to complete the final report. There was a discussion about combining the data across groups to keep it anonymised although some members were happy about their organisation being named.

Initial Deliverables Achieved to Date:

- A draft version of the final report has been sent to the T&FWG for review

Next steps:

- The project consultant is to work on the final report for review by the T&FWG.

Simon Crump, Environmental Consultant for BIC, 1st November 2025.