

## **BIC Design for Recycling; Part 3 Manufactured Book to End-of-Life**

**Project update: November 2025**

**Current project status: Green – 53% completed**

### **Summary of current position:**

- The Task & Finishing Working Group (T&FWG) did not meet in November,
- The project consultant completed the first draft of the final report and shared it with the T&FWG for review,
- The T&FWG reviewed the draft report,
- The project consultant is working on making changes to the report based on the feedback from the T&FWG

### **Initial Deliverables Achieved to Date:**

- A draft version of the final report has been reviewed

### **Next steps:**

- The project consultant is revising the final report for review again by the T&FWG.

Simon Crump, Environmental Consultant for BIC, 1st December 2025.