

## **BIC Design for Recycling; Part 3 Manufactured Book to End-of-Life**

**Project update: January 2026**

**Current project status: Green – 53% completed**

### **Summary of current position:**

- The Task & Finishing Working Group (T&FWG) did not meet in January,
- The project consultant completed making the suggested changes to the report based on the feedback from the T&FWG,
- The project consultant has sent the report to the BIC Executive Director for comment.

### **Initial Deliverables Achieved to Date:**

- A draft version has been sent to the BIC Executive Director for comment

### **Next steps:**

- The project consultant will revise the final report once they have received the BIC Executive Director's comments.

Simon Crump, Environmental Consultant for BIC, 2nd February 2026