



BIC Design for Recycling; Part 3 Manufactured Book to End-of-Life

Project update: February 2026

Current project status: Green – 53% completed

Summary of current position:

- The Task & Finishing Working Group (T&FWG) did not meet in February,
- The project consultant has sent the report to the BIC Executive Director for comment.

Initial Deliverables Achieved to Date:

- A draft version has been sent to the BIC Executive Director for comment

Next steps:

- The project consultant will revise the final report once they have received the BIC Executive Director's comments.

Simon Crump, Environmental Consultant for BIC, 2nd March 2026

