



BIC Design for Recycling; Part 3 Manufactured Book to End-of-Life

Project update: May 2026

Current project status: Green – 93% completed

Summary of current position:

- The Task & Finishing Working Group (T&FWG) did not meet in May,
- The project consultant is currently working on the amendments and clearing any outstanding permissions to the final report.

Initial Deliverables Achieved to Date:

- The BIC Executive Director has returned the draft version of the report for correction

Next steps:

- The project consultant will complete the revision of the draft report and send it to the BIC Executive Director for comment and approval.

Simon Crump, Environmental Consultant for BIC, 1st June 2026

