

BIC Sustainability and Environmental Data Reporting Project Part 2

Project update: August 2026

Current project status: Green – 40.0% completed

Summary of current position:

- The Task and Finishing Working Group (T&FWG) did not meet during August,
- The BIC Executive Director and Environmental Consultant met with the PA to discuss this project.
 - During this meeting they learnt that the PA has started a project again around data reporting,
 - It was agreed that the PA would share the names of the people on their working party, some of whom are on the BIC GSCC to discuss the way forward
 - The PA is due to arrange another meeting September 2026
 - BIC will continue to work on the project in the meantime
- The Environmental Consultant is working on finding a date and venue to hold the data reporting workshop to look at the next BIC data project. This is likely to be in October or November

Initial Deliverables Achieved to Date:

- The Publishing Declares spreadsheet has been filled with the following results:
 - There are 130 publishers on the list, of these,
 - Six are providing data around Scopes 1, 2 and 3 as a combined score
 - Eight are reporting on Scopes 1 and 2,
 - Of those eight only five are reporting on Scope 3
 - There are 21 production and supply organisations on the list, of these,
 - One is providing data for Scopes 1, 2, and 3 and as a combined figure.

Next steps:

- Meet with the PA again
- Arrange the BIC workshop for the next BIC data project

Simon Crump, Environmental Consultant for BIC, 1st September 2026