

BIC Designed for Recycling; Part 3 Manufactured Book to End-of-Life

Project update: August 2026

Current project status: Green – 93% completed

Summary of current position:

- The Task & Finishing Working Group (T&FWG) did not meet in August,
- The project consultant has now found someone at TG Jones who is willing to review the final report and give their approval so the report can be published.

Initial Deliverables Achieved to Date:

- The BIC Executive Director has returned the draft version of the report for correction

Next steps:

- The project consultant will complete the revision of the draft report and send it to the BIC Executive Director for comment and approval.

Simon Crump, Environmental Consultant for BIC, 1st September 2026