

## **BIC Design for Recycling; Part 2 Initial Design to Manufactured Book**

**Project update: October 2023**

**Current project status: Red – 108% completed**

### **Summary of current position:**

- The project has moved into the red as it was due to be completed in September. It will now be completed in November,
- The project team had one final meeting this month,
- The team provided all their information to the project consultant to complete the final report,
- The final report has been reviewed by the project team and it has been sent to the BIC Executive Director for comment,
- The report for Part 1 has now been made available to all on the [BIC website](#)
- The proposal for Part 3 of the project – ‘Manufactured Book to End-of-Life has been sent to the BIC Executive Director for comment.

### **Initial Deliverables Achieved to Date:**

- The final project meeting was held on the 12<sup>th</sup> October 2023
- The final report has been delivered to the BIC Executive Director for comment
- The proposal for Part 3 of the project – ‘Manufactured Book to End-of-Life has been sent to the BIC Executive Director for comment

### **Next steps:**

- Once the BIC Executive Director has comments on the final report and changes will be made
- The final report will then be sent the BIC Green Supply Chain Committee for approval
- Make changes to the Project Part 3 proposal and sent it to the BIC Green Supply Chain Committee for approval

Simon Crump, Environmental Consultant for BIC, 1<sup>st</sup> November 2023.