



BIC Sustainability and Environmental Data Reporting Project Part 1

Project update: March 2024

Current project status: Green – 60% completed

Summary of current position:

- The project team did not meet in March.
- The project reviewed the draft report and made suggestions.
- The project manager met with two members of the T&FWG to clarify and discuss some points raised in the report.
- The project manager then revised the report considering these suggestions.

Initial Deliverables Achieved to Date:

- A revised draft version of the final report has been shared with the project team.

Next steps:

- The project team will review the draft version of the report by the 5 April.
- The project consultant will then revise the report and share it with the BIC Executive Director.

Simon Crump, Environmental Consultant for BIC, 1st April 2024

