



# **BIC Design for Recycling; Part 3 Manufactured Book to End-of-Life**

**Project update: March 2025**

**Current project status: Green – 34% completed**

## **Summary of current position:**

- The Task & Finishing Working Group (T&FWG) meet once during March,
- The meeting talked about how to display the 'Packaging Characteristics' in the final report. Although the T&FWG felt that the names of organisations should be removed the use of the actual tables provided a very visual and easy to understand representation of the data,
- The T&FWG are now completing the table of all the packaging used in the supply chain and their properties,
- The project consultant has started writing the final report, which the T&FWG are reviewing,
- The T&FWG have been tasked with thinking how the data can be displayed generally in the final report.

## **Initial Deliverables Achieved to Date:**

- Waiting for the T&FWG to complete the packaging table,
- A draft version of the final report has been sent to the T&FWG for review

## **Next steps:**

- The T&FWG to fill in the packaging table that has been created and approved,
- The T&FWG to review how to display the data in the final report,
- Review the gaps in the supply chain.

Simon Crump, Environmental Consultant for BIC, 1st April 2025.

