

# BIC Green Supply Chain

**Update: July 2025**



## **Summary of current position:**

- The BIC Green Supply Chain Work Plan tracker has been updated to show what was completed in June. The tracker has been submitted to the BIC Executive Director.
- The Designed for Recycling Project, Part 3 Manufactured Book to End-of-Life is currently on hold while the BIC Environmental Consultant works on the BIC EUDR Practicalities Project.
- The Sustainability and Environmental Data Reporting Project Part 2 is currently on hold while the BIC Environmental Consultant works on the BIC EUDR Practicalities Project.
- The EUDR Practicalities - A BIC Fast Track project has been set up with the kick-off meeting being held on the 29 May 2025. The project has now run for seven weeks, and several updates have been provided during the project's duration. The BIC Executive Director is currently reviewing the documentation prior to publication on the 14 August 2025.

## **Initial Deliverables Achieved to Date:**

- The deliverables for the BIC EUDR Practicalities Project have been sent to the BIC Executive Director for approval.

## **Next steps:**

- Make any required changes to the BIC EUDR Practicalities deliverables,
- Restart The Designed for Recycling Project, Part 3 Manufactured Book to End-of-Life,
- Restart The Sustainability and Environmental Data Reporting Project Part 2

Simon Crump  
Environmental Consultant for BIC  
4th August 2025