

## **BIC Discoverability & Conversion Project**

**Update: January 2026**

### **Summary of current position:**

- Project meeting T&FWG3 held.
- Next steps agreed regarding the draft Grid of Key ONIX Data Elements (audience, structure, content).
- Minimal work this month given minimal project time remaining.

### **Deliverables achieved to date:**

- Initial draft of the Grid of Key ONIX Data Elements.

### **Next steps:**

- Circulate the updated Grid of Key ONIX Data Elements for feedback.
- Schedule final project meeting (T&FWG4).
- Produce project closure report.

Stephen Long, BIC Consultant  
3 February 2026