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BIC EUDR Practicalities Report 4
Project update: September 2025

Current project status:

7/7 weeks completed,

2/2 weeks to refine the deliverables before publication
Summary of current position:

e The Task and Finishing Working Group (T&FWG), 34 people, has met eight times so
far. There have been discussions around people's understanding of EUDR
regulation. The T&FWG now believes that organisations in the UK are going to have
to create a Due Diligence Statement (DDS). This is contra to the EU Commission that
says it is the EU customer/importer who will be creating the DDS. The T&FWGs
research has shown that EU customers are going to want to see a DDS associated
with a title before they will order It. Also, the amount of data that would be being
passed down the supply chain would be considerable, although this still might be
the case depending upon the supplier,

e There are two subgroups that meet weekly as well. The POD subgroup has 10
people in it, and the General Supply subgroup has 18 people in It,

e The POD subgroup has met six times to discuss the plan that had been put together
post the April workshop. The T&FWG has created a data process flow map based on
a period of production that would use one DDS for all the POD products
manufactured in that period. The map has undergone several refinements and has
been signed off,

e The General Supply subgroup has met six times and has reviewed and approved the
maps created for the April workshop. The T&FWG have reduced the number of
maps down to three:

o amap that covers manufacturing in the UK using EU paper, with a
detailed look at look at distributors, warehouses and shippers in the
process, a map

o amap that covers manufacturing In the Rest of the World with supply to
the UK

o amap that covers manufacturing in the Rest of the World with supply
directly to a customer in the EU

e The T&FWG have had long discussions around the 'transition period' and will it be
possible to sell books currently with UK distributors and warehouses into the EU
after the 30 December 2025. The transition period Is from the 29 June 2023 to
30 December 2025. For the book supply chain this means organisations must
prove that books produced during that period are in accordance with EUDR. This
is a very contentious point and people's understanding varies greatly in this area.

Initial Deliverables Achieved to Date:

e The EUDR Practicalities - A Fast Track report has been approved and published,
e The EUDR Helpful Information has been approved and published,
e The four data flow maps have been approved and published,
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¢ A meeting to reconvene the T&FWG has been set up for the 2nd September to
discuss the next steps

Next steps:

e The T&FWG to decide the next steps and frequency of when the group might
meet
e Complete the FAQs, although this is a working document.

Simon Crump, Environmental Consultant for BIC, 1st September 2025
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